Richmond - Greens Lot 43 8720 N. Lewis Ave Kansas City, MO 64157



Pricing Calculations Addendum

| Contract: | | |
|---|----------------|-------------------------|
| Base Price (Scope of Work) | | 8/1/24 |
| Lot (Scope of Work) | | |
| DRC / CCR Requirements from the Dev | eloper. | |
| City Requirements | | |
| | | |
| CO#1 (Selection Book) | | |
| Upgraded Level 2 of Finishes. | | |
| Accent Wall detail in Master Bedroom. | | |
| Accent Wall detail in Basement Rec Roon | n. | |
| Upgrade to cabinet bundle #3 in lieu of #2 | <u> </u> | |
| Upgrade Lifetime Belmont Series shingles | s with a IR Cl | ass 4 SureNail shingle. |
| change front door to pair of doors in lieu c | of sidelights | |
| barn door hardware to master bath door | | |
| upgraded garage doors: added windows t | to 16' x 8' OH | door |
| upgraded master shower to frameless do | or and side re | eturn |
| Upgrade from standard 48" slider to 48" c | ontemporary | slider. |
| added (2) 2nd enamel color | | |
| Painting the exterior of the house an Extre | eme dark colo | or. |
| moved great room fireplace to interior wal | I | |
| Add stone from mantle to 10' tall ceiling (f | ront and side | s). |
| added exterior fireplace with stone to ceili | ing on front o | nly |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| Additional items | | |
| wine room undern stairs: glass wall surround, | , wine racks & | shiplap on walls |
| Upgraded Staircase newel post / handrail | / end caps to | White Oak. |
| Countertop upgrades in various locations. | • | |
| Reeded trim details. | | |
| Upgraded plumbing fixtures in Kitchen an | d Bar. | |
| Upgraded Appliance package. | | |
| | | |
| | | |
| | | |
| | | |
| | ١٠ | 4 664 656 65 |
| TOTAL | \$ | 1,024,950.00 |
| | | |
| Buyer | Date | |
| Dayor | Date | |
| | | |
| Buyer | Date | |